ENGINE HARMONIZATION WORKING GROUP REPORT
Date: 11 Sept 01

ARAC Issue Group: Transport Airplane & Engines

Working Group: Bird Ingestion Phase |l Task Group, Reporting to the Engine
Harmonization Working Group (EHWG)

Task Title: Engine Bird Ingéstion Requirements Phase li

Task Description: Define current bird threat and predictable changes. Determine if

Phase | proposal is adequate. Consider high speed operations at
low altitude. Recommend changes to Phase | rule and AC as
appropriate. Assess effect of current threat on existing fleet and
provide recommendations for areas of study other than engine
certification requirements to mitigate risks.

Expected Product(s) NPRM J AC J Other ( population control
recommendation)
Schedule:

FAA Team | Working Group | _ TAEIG

1) Publication of the Federal Register
Notice

2) Work Plan Approval

3) Concept Approval

4) Preliminary T/W and Legal Support

5) Technical Approval in HWG 11/01 (goal)

6) Economic Evaluation

7) Formal T/W and Legal Review

8) Technical Agreement

9) Recommendation to FAA

Status: Six meetings have been held. Safety target has been set at aircraft level. Tentative
agreement has been reached on requirements for large flocking birds to address the threat up
to 8#. Recommendations for controlling populations of large flocking birds being drafted. FAA
provided issue paper regarding high speed operations.

Bottlenecks:. None at this time.

Next Action: Refine rule language, begin development of AC For large flocking birds.

Future Meetings: Task force meetings are scheduled for October 2001. Telecons are being
conducted at scheduled intervals. Review with full EHWG will occur in October. Goal is
submittal to TAEIG in Dec 01
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ENGINE HARMONIZATION WORKING GROUP ACTIVITY

REPORT
Date: 11 Sept 01
ARAC Issue Group: Transport Airplane & Engines
Working Group: Critical Parts Task Group, Reporting to the Engine

Harmonization Working Group (EHWG)
Task Title: Critical Part Integrity Rule Initiative

Task Description: Develop Harmonized Rule and AC for FAR 33.14 and JAR-E
515 for life management of critical parts. This will include
declared lives, a process to address material, manufacturing,
and usage induced anomalies as well as the process to achieve
the rotor integrity throughout the lifetime of the product.

Expected Product(s) NPRM J AC \/ OtherD

Schedule:

FAA Team Working TAEIG
Group

LT

1) Publication of the Federal =
Register Notice

e

2) Work Plan Approval

3) Concept Approval

4) Preliminary T/W and Legal

Support =
5) Technical Approval in HWG 10/01 (goal) | 12/01 (goal)
6) Economic Evaluation —_ e ¢

7) Formal T/W and Legal Review

8) Technical Agreement
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9) Recommendation to FAA = e

Status: Existing JAR-E 515 will be used as basis of the new rule. Changes will be
made to encompass cradle to grave concept of control of critical parts. Schedule
allows only consideration of rotating parts at this time (ref 33.14). FAR's for pressure
vessels (ref 33.64) and static structure (ref 33.18) will not be developed at this time.
Bottlenecks: None at this time.

Next Action: Refine rule abd AC language.



Future Meetings: Next task force meeting will be held in October, followed by a review
with EHWG. Goal is submittal to TAEIG in Dec 01.



